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SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

17-21mph wind gust and rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

cable erection

I was in the Caltrans conex box office recording sag measurements. Measurement crew memebers with
me were Sami Daouk + Daryoush Bahar on the North Side Span and Matt Bruce + John Lyons were on
the South Side Span. The Tower elevator broke down and ABF needed to fix it. That affected the live
adjust ironworker crew to get up to the Tower Top 05:00am -06:50am. At 06:30am Bob Brignano came
into the Caltrans conex office to inform us the cable work is cancelled. At 07:05am Zach Lauria ABF
engineer called me & confirmed with me about all his measurement crew being out of the bridge deck.
Done for today. Cancel operation due to broken elevator and not because of heavy rain. Then Sami
Daouk departed for the Island Caltrans office. At 07:17am ABF measurement crew memebers (Terry &
Mike) came into our Caltrans conex box office to inform us the live adjust measurement activity is back
on. Terry & Mike requested that Caltrans also have crew memebers to follow them to the South Side
Spans. At 07:25am I phoned Adam Roebuck ABF engineer to confirm Terry & Mike's words. Adam said
the elevator was working and live adjustment was back on. However, ABF engineer Zach Lauria never
ever call me nor anyone in Caltrans to inform us with the latest operational change. At 07:42am, Adam
Roebuck called me to confirm a Caltrans crew would be following the ABF crew. I told Adma Matt Bruce,
Daryoush Bahar & John Lyons were heading out to South Side Span. At 08:25am Adam Roebuck called
me to request for a 2nd Caltrans crew to follow ABF crew up towards the South Main Span to take
measurements. I called Sami Daouk back from the Island Caltrans office to assist with the measurement
along with Daryoush Bahar. At 10:07am Daryoush called to let us know ABF crew & ironworkers were all
taking a 30min lunch break. At 11:19am, Zach Lauria called me & requested that Roman & I drop by his
ABF conex box office to work on the acceptance buy-off sheet. At 12:00pm, Roman & I departed from the
OBG bridge deck & returned to the office to being entering all the sag measurement data into the
spreadsheet.
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